
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:51 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 759 Date: 04-Feb-2013 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 245

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Site visit to W-Line YBITS to observe Hinge K access. MCM was to close W-Line today but E-Line
access was not complete so work on the W-Line continues today, with access to Hinge KW.
•0800 hrs SAS Staff meeting
•Worked on response to Submittal 2788R02 Hinge A Seismic Joint: Reinforcing Details. Site visit to check
on the dimensions of the blockout at Hinge AW. Spoke with Eric Blue and discussed overlay options
considered in RFI 2416.
•Gathered cylinders at YBI office from West Jacking Saddle 2nd stage concrete pour. Filled out TL-502 for
them as well.
•Filled out TL-502 for Higne KE soffit pour as well, from 1/18/13.
•Diary work.

I accrued 1 hour of overtime today covering the Contractor’s hours.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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